
Task Order Name Deliv ID Deliverable Name Due Date Price Mod Partner Owner

VII: Appendix: DELIVERABLES IN PROGRESS OVER 30 DAYS LATE
4/30/01as of: 

SFA Sponsor: Anne Teresa

SFA Owner: Anne Teresa

TO 29-SFA University Mod Support (TO 29) 29.1.8 Training Needs Analysis Report 3/31/01 $48,494.07 Kim Morris

TO 29-SFA University Mod Support (TO 29) 29.1.7 Tranining Needs Analysis Support Document 3/31/01 $51,852.44 Kim Morris

TO 29-SFA University Mod Support (TO 29) 29.1.6 SFAU Functional Competencies Identification 3/31/01 $52,887.37 Kim Morris

TO 29-SFA University Mod Support (TO 29) 29.1.5 SFAU Funtional Competencies Research 3/31/01 $44,104.80 Kim Morris

$197,338.68Total Value: 

SFA Sponsor: Ganesh Reddy

SFA Owner: Ganesh Reddy

TO 46-CIO Tech Arch Support 46.1.6 Technical Architecture Services Report -1Q01 3/31/01 $36,879.43 Paul Peck

$36,879.43Total Value: 

SFA Sponsor: Jim Lynch

SFA Owner: Jim Lynch

TO 25-Enterprise Document Management (TO 25) 25.2.4 Design Specification 2/12/01 $64,049.71 Bill Walsleben/Opal Mooney

$64,049.71Total Value: 

SFA Sponsor: Kay Jacks

SFA Owner: Kay Jacks

TO 13 Work Order #4 Mod 1-Campus-Based Systems Req M
d D

13.4.4 Campus-Based Program's Acquisition Support Report 1/31/01 $23,765.80 Gene Murphy

$23,765.80Total Value: 
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